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Implementation of Design 
Scheduling

Dean Mees
Maria A Deeb-Roberge
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Program & Project Mgt. Section

• We are here to support the five year program and all active 

projects you have been assigned.

What can we do better?

What information do you need?
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Agenda
• Design Process

• Information Development Process

• Project Kick-Off Meeting

• Project Schedule

• Break

• Schedule Update Request Form (SURF)

• Project Management Reporting (PM) 

• Active Project Status Report (APSR)
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ADOT Scheduling rules for 
Design Projects

• Project: Unique Entity
– Each project team is rarely made up of the same 

members
– Each project has unique quality requirements: 

goals, specifications & contract language
– Each project happens in a unique environment: 

unique site, unique stakeholders, unique 
timeframe

– Each of the projects have unique expected 
results: quality and customer satisfaction
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…… but they also have 
some similarities 

• The life cycle of an 
ADOT Design Project 
is the progression along 
the design stages:
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Scoping
Stage I

Bid
Advertise

Project Design Process

Stage
II

Stage
III

Stage 
IV

Final
Submittal Package

Ready
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Design Process
• Linear component:

Stages defined for 
measuring project 
performance and 
progress

• Circular component: 
All people involved in 
a project, as well as 
the required 
deliverables that 
define the need for 
them to be part of the 
project TEAM
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What is to be delivered by the 
TEAM?

• This table is to be used 
WISELY as a guide.

• Remember to custom 
tailor it to your 
UNIQUE project

• This guide will help us 
not feel as if we are 
“jumping through 
hoops”
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Requirements: GUIDE FYI

Items must achieve the 
desired goal

Must be specific to the 
project’s scope
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NOW it makes 
sense.!!!!!!
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SCHEDULES MUST

• 21 Project Milestones 
are KEY EVENTS for 
measuring the Design 
Progress.

• DO not change ID’s or 
Descriptions

• Custom fit it to what 
you are doing

2AXPL Pre-Design/Scoping Complete
40XPL Design Start - Notice to Proceed
40XPL1 Project Start-up/Kick-off
41XES Mapping/Survey Complete
41XPL Design Stage I Submittal
42XGS Geo. Test and Report Complete
43XVA Value Analysis Recommendation Report Complete
46XEP Environmental Clearance Obtained
42XPL Design Stage II Submittal
46XRW Right-of-Way Clearance Obtained
43XTD Traffic Control Plans Complete
43XPS Final Materials Report Complete
43XPL Design Stage III Submittal
46XUR Utility & Railroad Clearance Obtained
44XPL Design Stage IV Submittal
45XPL Submittal of Final PS&E to C&S
CS960 Finalize PS&E
CS998 Bid Advertisement Package - Ready
CS999 Bid Advertisement Date
6XPL Bid Award Date
7XPL Est. Construction Duration _ Facilities Open to Traffic
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How to build a schedule !!!
• If you are a technical leader or an on-

call consultant:
– Establish what is your first project 

deliverable. This will define the 
design stage were it MUST be 
completed

– EXAMPLE: Environmental Group
– At Stage I you are required to have 

“Environmental Mitigation 
Measures” defined- initial concepts 
(Required design deliverable checklist)
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• For the Initial Mitigation 
Measures you need:

• 1. Scope review
• 2. Environmental Field 

Recon. & Data gathering
• 3. Request need for Special 

Studies  (Cultural, 
Archeological, Water, 
Noise…..)

Break the project deliverable into
tasks to be performed
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So now we have:

• Environmental Scope review
• Environmental Field Recon. & Data 

gathering
• Request need for Special Studies
• All these task when completed result in

– Development of initial concepts: Environmental 
Mitigation Measures
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What we have now is:
• Draft schedule. Please 

let us know if you 
want all these tasks in 
the schedule or any 
kind of roll-up

Scope 
Review Field Recon

Data Gathering

Request for Special 
Studies

Development of Initial concepts: 
Environmental Mitigation Measures

41XPL Design 
Stage I 
Submittal
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What to do if I Need To Develop 
A Project Schedule?

• Scope review: what is the problem that you need to 
solve.

• Determine YOUR project deliverables
• Determine what sections have to be involved; create 

YOUR project team
• Request all team members to breakdown their 

deliverables into tasks (per stage)
• ALL (ADOT & Consultant tasks) must be accounted 

for in Draft schedule
• Tie all deliverables with the 21 milestones
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YOU are not alone
• We, PPMS will help you develop a 

roadmap (schedule) if you define for 
us your tasks and deliverables (per 
stage).

• This applies for technical leaders & 
ADOT project manager.  If you are 
a Consultant and the development of 
the schedule is in your scope of 
work, please come to us for help, if 
you need it.
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Development of Schedule
• Now we can define the 

deliverables or 
Documents required at a 
detail level.

• We can define this as the 
list of activities that are 
needed to achieve or 
complete them.

• Because many people are 
involved we want 
consistency and no room 
for miscommunication or 
problems……… please 
use 
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Schedule Logic:

Activity ID Code: 
Position 1
• 2= pre-design phase, 
• 4= design phase, 
• 6=construction

For the Design Phase, position 2 
indicates the Stage. 

• 1=Stage I (<> 15%), 
• 2= Stage II (<> 30%), 
• 3= Stage III (<> 60%), 
• 4= Stage IV (<> 95%), 
• 5= 100% plans complete

6= Multi – stage activities
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Schedule Logic:

• Position 3&4 (for pre-design and design)

• X = Milestone Completed
• 00= Project Coordination
• 01=Defining Scope of Work
• 02=Request for survey/test/permit/clearance
• 03=Design revise plans
• 04=Selection of consultants
• 07=Review/approve in house reports, plans, spec 

and estimates
• 08=Review/approve consultant reports, plans, spec 

and estimates
• 09=Rework to eliminate unsatisfactory performance
• 25=Perform material testing
• 61=Field Survey
• 71=Mapping
• 81=Field Survey (second one is needed because         

of complexity of requirements)
• 84=Perform Value Analysis
• 91=Consultant Contract Administration
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Responsibility Group:
Position 5& 6 for pre-design and design)

AE          ROADWAY PREDESIGN, ADOT IN HOUSE
AEC         RDWY PRE-DSN BY CNLST
BD          BRIDGE DESIGN-ADOT
BDC         BRIDGE DESIGN BY CNSLT
CS          CONTRACTS & SPECIFICATIONS, ADOT IN-HOUSE
CSC         CONTRACTS & SPECS BY CNSLT
DC          DESIGN CONSULTANT
DD          DRAINAGE DESIGN-ADOT
DDC         DRAINAGE DESIGN BY CNSLT
DR          DISTRICT REVIEW
EC          ENGINEERING CONSULTANT SERVICES-ADOT
EP          ENVIRONMENTAL PLANNING, IN-HOUSE
EPC         ENVIRONMENTAL PLANNING BY CNSLT
ES          ENGINEERING SURVEYS SERVICES
ESC         ENGINEERING SURVEYS SERVICES BY CNSLT
GS          GEOTECHNICAL SERVICES / BRG FND-ADOT
GSC         GEOTECHNICAL SERVICES / BRG FND BY CNSLT
HP          ROADWAY DESIGN-ADOT
HPC         ROADWAY DESIGN BY CNSLT
PE          PROGRAM & PROJECT MANAGEMENT SECTION-ADOT
PL          PROJECT LEADER / MANAGER-ADOT
PLC         PROJECT LEADER / MANAGER-CONSULTANT
PM          PHOTOGRAMMETRY AND MAPPING-ADOT
PMC         PHOTOGRAMMETRY & MAPPING BY CONSULTANT
PS          PAVEMENT SERVICES-ADOT
PSC         PAVEMENT SERVICES BY CNSLT
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Responsibility Group:

RD          ROADSIDE DEVELOPMENT-ADOT
RDC         ROADSIDE DEVELOPMENT BY CONSULTANT
RW          RIGHT-OF-WAY, IN-HOUSE
RWC         RIGHT-OF-WAY BY CNSLT
TD          TRAFFIC DESIGN, ADOT IN-HOUSE
TDC         TRAFFIC DESIGN BY CNSLT
TEC         TRAFFIC ENGINEERING BY CONSLT
TS          TESTING SERVICES-ADOT
UR          UTILITIES & RAILROAD, IN-HOUSE
URC         UTILITIES BY CNSLT
VA          VALUE ANALYSIS - ADOT
VAC         VALUE ANALYSIS - CONSULTANT
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Examples:

4100PL * Design Phase Stage I Project 
Coordination

4204EPC            * Design Phase Stage II Selection of
Consultants Environmental
Planning Group

QUESTIONS???
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Environmental Planning 
Activities

Environmental Planning Time Line

• Review Scope of Work
• Biological assessment
• Cultural / Archeological assessment
• Delineation of footprint - water
• Hazmat assessment
• Permits, mitigation measures acquired/defined

Environmental ClearanceProject Coordination
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Right of Way Activities within the 21 milestones
Activity

ID
Activity

Description
Orig
Dur

RESP

2AXPL Pre-Design/Scoping (Complete) 0 PL
40XPL Design Start 0 PL
4000PE Develop Draft Schedule for Project KOM 15 PE
4001PE Customize schedule 15 PE
40XPL1 Project Start-up/ Kick-off 0 PL
4101RW Preliminary Deliniation - Tittle Report Searc 30 RW
4111RW Prepare Correspondance &  Resolution to 10 RW
4121RW Appraisal for Preliminary approved area 20 RW
41XES Mapping/Survey Complete 0 ES
41XPL Design Stage I (Complete) 0 PL
42XGS Geo. Test and Report (Complete) 0 GS
42XVA Value Analysis (Complete) 0 VA
4201RW Determine R/W requirements & parcel 25 RW
4211RW R/W Base Plan Preparation 30 RW
4221RW Tittle Report Review 15 RW
42XPL Design Stage II (Complete) 0 PL
43XPS Material Memo (Obtained) 0 PS
43XTD Traffic Control Plans (Complete) 0 TD
4301RW Preliminary Deliniation of Partial completed 15 RW
4311RW Tax & Ownership Established  (If new takes 15 RW
43XPL Design Stage III (Complete) 0 PL
4401UR Utility Issues Id. & Relocation Schedule 55 UR
4421RW Appraisal Report Processing Completed 20 RW
4431RW Acquisition & Condemnation Processing 25 RW
46XEP10 Env.Clearance documents:Tribal & Public 60 EP
4401RW Acqusition & Condemnation Process PHase 20 RW
4411RW Relocation & Agreement Established & 20 RW
44XPL Design Stage IV (Complete) 0 PL
45XPL Final PS&E (Complete) 0 PL
4501RW Finalize &  Approval of Resolution & 15 RW
46XEP Environmental Clearance (Obtained) 0 EP
46XRW Right-of-Way Clearance (Obtained) 0 RW
46XUR Utility and Railroad Clearance (Obtained) 0 UR
CS960 C&S Finalize Bid Package & Clearances 20 CS
CS998 Bid Advertisement Package-Ready 0 PE
CS999 Bid Advertisement Date 0 PE
6XPL Bid Award Date 0 PE
7XPL Facilities Open to Traffic 1 PL

2002 2003 2004
U JULAU SE OC NO DECJANFE MA AP MA JUNJUL AU SE OC NO DECJANFEBMA AP MA JUNJUL AUE

Pre-Design/Scoping (Complete)
Design Start

Develop Draft Schedule for Project KOM
Customize schedule

Project Start-up/ Kick-off
Preliminary Deliniation - Tittle Report Search

Prepare Correspondance &  Resolution to Aquire
Appraisal for Preliminary approved area
Mapping/Survey Complete
Design Stage I (Complete)
Geo. Test and Report (Complete)
Value Analysis (Complete)

Determine R/W requirements & parcel Affected
R/W Base Plan Preparation
Tittle Report Review
Design Stage II (Complete)
Material Memo (Obtained)
Traffic Control Plans (Complete)

Preliminary Deliniation of Partial completed
Tax & Ownership Established  (If new takes)
Design Stage III (Complete)

Utility Issues Id. & Relocation Schedule defined
Appraisal Report Processing Completed

Acquisition & Condemnation Processing Start
Env.Clearance documents:Tribal & Public lands

Acqusition & Condemnation Process PHase II
Relocation & Agreement Established & Approved
Design Stage IV (Complete)
Final PS&E (Complete)

Finalize &  Approval of Resolution & Acquisition
Environmental Clearance (Obtained)

Right-of-Way Clearance (Obtained)
Utility and Railroad Clearance (Obtained)

C&S Finalize Bid Package & Clearances
Bid Advertisement Package-Ready

Bid Advertisement Date
Bid Award Date

Facilities Open to Traffic

© Primavera Systems, Inc.

Start Date 19JUL02
Finish Date 06AUG04
Data Date 19JUL02
Run Date 30JUL02 07:02

Maria A Deeb-Roberge ADOT
RWAS

Right of Way activities and Draft
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Information Development Process: 
RULES OF THE GAME

Recurring 
monthly 
process

Draft to be presented at 
the KOM

Agreed upon 
schedule

5.  APSR produced, based on
customized schedules and

SURF/PM reports

4.  PM reports sent out. Information
Based on the SURF

3.  SURF forms sent to ADOT TL's
and consultants. Forms

are returned and processed
by PPMS

2.  10 working days after the Scope Clarification or/and kick-off meeting the
Project team members must agree on work to be done, and a schedule reflecting this is to be given to PPMS

Must contain (1.) AND detailed activities (coding, durations, logic)

1.  10 working days AFTER the Notice to Proceed
(Or after Cost estimate is agreed on)

a draft schedule must be developed containing
21 milestones, ADOT calendar, major tasks
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Value in the project schedule
• Schedule must be dynamic: reflect 

the progress of the project and the 
reality of its environment

• Schedule is only valuable if it 
accurately represent the project’s 
uniqueness…….. We need your 
updates

• Updates are requested from those 
who are responsible for task 
performance: SURF updaters; it’s a 
monthly occurrence

• (SURF Schedule Update Request 
Form)
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PM & SURF Calendar

PM & TL update 
the schedule

May 2003
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3
PM Reports Due 5/5/03 COB

4 5 6 7 8 9  (BTS) 10
PM Reports 
Due COB

PPMS Enter 
PM Reports

Draft APSR

Blackout Period - No P3 Schedule Updates
11 12 13 14 15 16 17

Final APSR SURF 
Distribution

Blackout
18 19 20 21 22 23  (BTS) 24

SURF Spreadsheets / Consultant Schedules due 
Friday May 23  Close Of Business.

APSR Data 
Date

25 26 27 28 29 30 31
Enter SURF 
Updates

Enter SURF 
Updates

Distribute 
PM Reports

PM Reports 
Due 6/3/03 

COB
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PM & TL update 
the schedule

PM & SURF Calendar
June 2003

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6  (BTS) 7

PM Reports Due 6/3/03 
COB

PPMS Enter 
PM Reports

Draft APSR

P3 Blackout Period
8 9 10 11 12 13 14

Final APSR SURF 
Distribution

P3 Blackout Period
15 16 17 18 19 20  (BTS) 21

SURF Spreadsheets / Consultant Schedules due 
Friday June 20  Close Of Business.

APSR Data 
Date

22 23 24 25 26 27 28
Enter SURF 
Updates

Enter SURF 
Updates

Distribute 
PM Reports

PM Reports Due 6/30/03 COB

29 30
PM Reports 
DUE COB
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Data Date Definition

Data Date:

The date used to analyze schedule data and report from it the 
project and activity status. 

Data Date is equal to the close of business on the date it 
references.

Remaining Duration is the projected business day(s) required to 
complete the activity in relation to the Data date.
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Determination Of Remaining Duration

Activity

Start

Fraction Of Activity CompletedFraction Of Activity Completed

Early Finish 
(EF)

DATA DATE 
(DD)

Remaining Duration (RD)
In Business Days

Data Date + Remaining Duration = Early Finish
DD      +                RD              =        EF
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Data Date Examples
In the process of creating the original schedule, 
the work to be performed can be defined by 
an activity. 

Example

Activity is to start May 12th, 2003
The Activity's duration is projected to be 25 days.

Please calculate the Early Finish date.

Note: Do not count holidays or weekends.

6/16/2003
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Data Date Examples
Now let's update the activity.

Data Date is set at May 23rd, 2003, and FROM the 
Data Date we project that we need 14 days to 
complete the activity's work (RD). Please calculate 
now the Finish date.

Let's proceed:

Actual start = 05/12/03 

Remaining Duration (RD) = 14 days of work left.

Finish Date?  06/13/03

Don’t count: Holidays, Weekends, or Data Date
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Information Development 
Process: 

Recurring 
monthly 
process

5.  APSR produced, based on
customized schedules and

SURF/PM reports

4.  PM reports sent out. Information
Based on the SURF

3.  SURF forms sent to ADOT TL's
and consultants. Forms

are returned and processed
by PPMS

2.  10 working days after the Scope Clarification or/and kick-off meeting the
Project team members must agree on work to be done, and a schedule reflecting this is to be given to PPMS

Must contain (1.) AND detailed activities (coding, durations, logic)

1.  10 working days AFTER the Notice to Proceed
(Or after Cost estimate is agreed on)

a draft schedule must be developed containing
21 milestones, ADOT calendar, major tasks
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• Once schedule is customized, SURF forms 
are sent out to ADOT TL’s and consultants. 
This form queries the technical leaders for 
status at the activity level.

• The person assigned to update the surf 
information for an activity will be the 
individual responsible for meeting the 
scheduled dates for that activity.

SURF Process
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SURF Process

• SURF users will capture the following 
information per activity (Fields ONLY to be 
modified - Use BOLD Font)
– Actual Start    (Have you started?)
– Actual Finish (Have you finished?)
– NEW remaining duration - Based on Data Date 

OR Expected Date Of Finish
• Remember, the Planed Finished Date on the 

SURF form is calculated based on the 
previous month's Data Date.
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IMPROVED SURF FORM

Can’t Modify

New Remaining 
Duration

Click To Go To 
Gantt Chart 
Based On Last 
Months Data Date

CPS ID

Project Definition & Activity Identification
(-30 +60 Window Calculated From Data Date)

Scheduling Information Only
Based On Last Months Data Date 

Update Fields Required

ACTIVITY ORIG PREV REM
ID DESCRIPTION START FINISH DUR DUR START FINISH DUR

T8SP RESORT ROAD - DEVORE WASH PM: DARIUSH     ; 712-8427
BidRdy: 06/02/2003
BidAdv: 07/01/2003

H407601C CONSTRUCT NEW ROADWAY RT: 188 BMP: 254.1 DIST: G CO: GI SCHEDULER: Sean McNa
MK45CS Prepare Final Specs, Bid Sched, Estim. 03/18/2003 04/28/2003 19 1 03/18/2003 05/09/2003
MK45CS2 Finalize PS&E for distribution (f ield) 04/29/2003 05/16/2003 10 14 05/09/2003 05/23/2003
MKCS960 C&S Finalize Bid  Package & Clearances 05/19/2003 06/13/2003 19 19 06/13/2003

VIEW SCHEDULE

Forecast Progress from SURF Data Date of - 05/23/2003

CURRENT SCHEDULE  ACTUAL or
EXP EC TED  

F IN IS H 
D A TE
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SURF EXAMPLES

Items entered by Technical 
Lead

=

ACTIVITY ORIG PREV REM
ID DESCRIPTION START FINISH DUR DUR START FINISH DUR

BF1E MP 97.8 - MP 100.7  (SEGMENT IV) PM: MICKELSON ; 5206205456
BidRdy: 
10/01/2003

H503706C CONST NEW RDWY (E OF EXISTING) RT: 191 BMP: 97.8 DIST: S CO: GH SCHEDULER: Sean Mc
VE44T1 Prepare Stage IV Traff ic Deliverables 04/16/2003 06/11/2003 30 32 04/16/2003 10 06/09/2003
VE45T1 Prepare Final Traff ic Deliverables 07/14/2003 08/08/2003 20 20

DF1E MP 355 - 356 (HARDSCRABBLE RD) PM: SCHELLHAMMER ; 712-8677
BidRdy: 
09/01/2004

H541201C RECONSTRUCT ROADWAY & DRAINAGE RT: 191 BMP: 355 DIST: H CO: AP SCHEDULER: Maria De
AL4303TD Stage III Traff ic Plans 04/16/2003 06/13/2003 59 34 04/16/2003 11 06/10/2003

PA1E SAN SIMON STREETS PM: SCHELLHAMMER ; 712-8677
BidRdy: 
11/03/2003

2" AC + SC (MILL CG SECTION) RT: 10B BMP: 378 DIST: S CO: CH SCHEDULER: Maria De
C74303TD Stage III Trafic Plans 02/21/2003 05/15/2003 27 14 02/21/2003 05/15/2003
C74403TD5 Stage IV Traff ic  Plans 05/27/2003 07/21/2003 39 39 05/19/2003 37 07/17/2003

CURRENT SCHEDULE  ACTUAL or
EXP EC TE
D  F IN IS H 

D A TE

VIEW SCHEDULE

VIEW SCHEDULE

VIEW SCHEDULE

Forecast Progress from SURF Data Date of - 05/23/2003
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Do and Do not
• Green means go. 

Green heading 
columns are the only 
ones YOU need to 
update.

• Even if you have 
nothing to update, 
please send your form 
back to PPMS. 
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PM & SURF Calendar

PM & TL update 
the schedule

May 2003
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3
PM Reports Due 5/5/03 COB

4 5 6 7 8 9  (BTS) 10
PM Reports 
Due COB

PPMS Enter 
PM Reports

Draft APSR

Blackout Period - No P3 Schedule Updates
11 12 13 14 15 16 17

Final APSR SURF 
Distribution

Blackout
18 19 20 21 22 23  (BTS) 24

SURF Spreadsheets / Consultant Schedules due 
Friday May 23  Close Of Business.

APSR Data 
Date

25 26 27 28 29 30 31
Enter SURF 
Updates

Enter SURF 
Updates

Distribute 
PM Reports

PM Reports 
Due 6/3/03 

COB
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PM & TL update 
the schedule

PM & SURF Calendar
June 2003

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6  (BTS) 7

PM Reports Due 6/3/03 
COB

PPMS Enter 
PM Reports

Draft APSR

P3 Blackout Period
8 9 10 11 12 13 14

Final APSR SURF 
Distribution

P3 Blackout Period
15 16 17 18 19 20  (BTS) 21

SURF Spreadsheets / Consultant Schedules due 
Friday June 20  Close Of Business.

APSR Data 
Date

22 23 24 25 26 27 28
Enter SURF 
Updates

Enter SURF 
Updates

Distribute 
PM Reports

PM Reports Due 6/30/03 COB

29 30
PM Reports 
DUE COB
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SURF Update
Environmental Planning Consultant

Objective:
Status activities based on Data Date of  5/23/2003

Specifics:

4443EP – ADOT signs May DEA and submits to FHWA
-Finished, Signed and submitted by May 16th, 2003

4453EP – FHWA signs May DEA
- All signatures were documented. Start May 19th; completed and sent to ADOT EEP May 20th,   
2003

4473EP Public hearing meeting is to be held on June 12th

4483EP 30-Day public Hearing period ends should be a task, 15 day duration starting at date of Public 
hearing meeting.
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SURF
Environmental Planning Consultant

ACTIVITY ORIG PREV REM
ID DESCRIPTION

START FINISH DUR
DUR

START FINISH
DUR

SA1F B-8 - I-8 PM: BRUDER      ; 712-6836
BidRdy: 11/07/2003
BidAdv: 12/05/2003

H577407C WIDENING RT: 195 BMP: 23 DIST: Y CO: YU SCHEDULER: Maria Dee
HE4443EP ADOT signs May DEA and submits d 05/12/2003 04/29/2003 2 2 05/12/2003
HE4453EP FHWA signs May DEA 04/30/2003 05/06/2003 5 5
HE4473EP Public Hearing 06/04/2003 0 0
HE4483EP 30-Day public comment period eds. 06/23/2003 0 0
HE4503EP LSD submits July Final EA to ADOT 06/24/2003 07/07/2003 9 9

HE4513EP ADOT submits comments on July Fin 07/08/2003 07/14/2003 5 5
HE4523EP LSD submits f inal EA to ADOT 07/15/2003 07/21/2003 5 5
HE4433EP LSD submits May DEA to ADOT 05/12/2003 0 0 05/12/2003
HE4463EP 30-Day Public comment period begin 05/15/2003 0 0

CURRENT SCHEDULE  ACTUAL
or

EXP EC TE
D  F IN IS H 

D A TE

DATA DATE= 05/23/2003

VIEW SCHEDULE

05/16/2003
05/19/2003 05/20/2003

06/12/2003
15

Note: Scheduler will calculate early start based on the finish date of the public hearing.
EF = ES + 15
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SURF Update
Geo-Technical

Objective:
Status activities based on Data Date of 5/23/2003
Update SA1F only (project in slide before)

Specifics:

42XGS – Foundation Report
This report was started 4/23/2003
It is taking longer than previously forecasted, It will be done 25 days from Data Date

No other progress has been made on any of the other Geo-Tech activities.
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SURF 
Geo-Technical

ACTIVITY ORIG PREV REM
ID DESCRIPTION START FINISH DUR DUR START FINISH DUR

SA1F B-8 - I-8 PM: BRUDER      ; 712-6836
BidRdy: 11/07/2003
BidAdv: 12/05/2003

H577407C WIDENING RT: 195 BMP: 23 DIST: Y CO: YU SCHEDULER: Maria Deeb
HE42XGS10 Foundation Report 04/23/2003 05/30/2003 39 24 04/23/2003

TR1F SAN PEDRO RIVER BRIDGES PM: ITTY        ; 712-8718 BidRdy: 01/02/2004

H629201C SCOUR RETROFIT & PRESERVATION RT: 10 BMP: 306 DIST: S CO: CH SCHEDULER: Art Magana
KG4202GS Request Geo,Survey Right of Entry from EP. 03/31/2003 05/19/2003 36 16 03/31/2003
KG4203GS Geotechnical Borings 05/20/2003 05/27/2003 5 5
KG42XGS Geotechnical Lab Testing & Report 05/28/2003 06/10/2003 10 10

VIEW SCHEDULE

VIEW SCHEDULE

Forecast Progress from SURF Data Date of - 05/23/2003

CURRENT SCHEDULE  ACTUAL or
EXP EC TED  

F IN IS H 
D A TE

25 06302003
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SURF Update
Right-Of-Way

Objective:
Status activities based on Data Date of 5/23/2003.

Specifics:

46XRW The Right of Way Clearance will be obtained when ADOT RW receives the final 
requirements from ADOT PM and Consultant. No progress has been made, still awaiting info. 
Remaining duration still is 82 days from data date.

No other progress has been made on any of the other Right-Of-Way activities.
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SURF 
Right-Of-Way

ACTIVITY ORIG PREV REM
ID DESCRIPTION START FINISH DUR DUR START FINISH DUR

SA1F B-8 - I-8 PM: BRUDER      ; 712-6836
BidRdy: 11/07/2003
BidAdv: 12/05/2003

H577407C WIDENING RT: 195 BMP: 23 DIST: Y CO: YU SCHEDULER: Maria Deeb
HE46XRW Right of Way Clearance 11/28/2002 10/08/2003 120 82

TP1F MAINLINE AVE E 1/2 - AVE B PM: BRUDER      ; 712-6836 BidRdy: 02/02/2004

H577403C CONST 4 LANE DIVIDED HIGHWAY RT: 195 BMP: 5.5 DIST: Y CO: YU SCHEDULER: Maria Deeb
IX4603RW Prepare R/W Plans 07/09/2003 08/05/2003 20 20
IX46KBRW Prepare Parcel Plats, Legal Documents 07/16/2003 08/05/2003 15 15
IX4603RW1 Prepare Delineation 07/09/2003 08/05/2003 20 20

Forecast Progress from SURF Data Date of - 05/23/2003

VIEW SCHEDULE

VIEW SCHEDULE

CURRENT SCHEDULE  ACTUAL or
EXP EC TED  

F IN IS H 
D A TE

11/28/2002 82
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Gantt Chart 
Using 

View Schedule
Link On SURF
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SA1F B-8 - I-8

WIDENING

H577407C

RT: 195 BMP: 0.3

CO: YU DIST: Y

$3,655,000

FY: 04

Bid: 12/05/2003

PM: Bruder, Mike

ACT ID DESCRIPTION OD RD EARLY
START

EARLY
FINISH

Data Date: 05/23/03
04/0302/0312/0210/0208/0206/02 06/03 08/03 10/03 12/03

CONTRACTS & SPECIFICATIONS, ADOT IN-HOUSE
Richard Murphy
HECS950 Prepare Specifications 25 25 08/26/2003 09/30/2003

HECS960 C&S Finalize Bid Package and Clearance 21 21 10/01/2003 10/30/2003

ENVIRONMENTAL PLANNING, IN-HOUSE
Audrey Colclough
HE4403EP Environmental Clearance for Geotech drilling 20 0 03/03/2003A 04/16/2003A

HE46XEP Environmental Clearance 0 0 09/15/2003

ENVIRONMENTAL PLANNING BY CNSLT
Diane Simpson-Colebank
HE4463EP 30-Day Public comment period begins 0 0 05/23/2002A

HE4403EP10LSD submits revised working draft EA to ADOT 0 0 03/14/2003A

HE4423EP Cooperating agencies send comments to ADOT 1 0 03/17/2003A 04/21/2003A

HE4413EP ADOT submits working draft EA: agencies & FHWA 0 0 03/17/2003A

HE4443EP ADOT signs May DEA and submits document to FHWA2 0 05/12/2003A 05/16/2003A

HE4433EP LSD submits May DEA to ADOT 0 0 05/12/2003A

HE4453EP FHWA signs May DEA 5 0 05/19/2003A 05/20/2003A

HE4473EP Public Hearing 0 0 06/12/2003

HE4483EP 30-Day public comment period eds. 0 0 07/03/2003

HE4503EP LSD submits July Final EA to ADOT 9 9 07/07/2003 07/17/2003

HE4513EP ADOT submits comments on July Final EA to LSD 5 5 07/18/2003 07/24/2003

HE4523EP LSD submits final EA to ADOT 5 5 07/25/2003 07/31/2003

HE4543EP FHWA/Cooperating agencies comment on Final EA13 13 08/04/2003 08/20/2003

HE4533EP ADOT submits final EA to FHWA & coop. agencies 0 0 08/04/2003

HE4553EP LSD submits Final EA to ADOT for signature 0 0 09/05/2003

HE4563EP ADOT submits Final EA to FHWA for FONSI 0 0 09/08/2003

HE4573EP FHWA issues FONSI 0 0 09/15/2003

GEOTECHNICAL SERVICES / BRG FND-ADOT
Bill Hurguy
HE42XGS Final Geotechnical Roadway Report 60 0 11/28/2002A 04/03/2003A

HE42XGS10Foundation Report 39 25 04/23/2003A 06/30/2003
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Information Development 
Process: 

Recurring 
monthly 
process

5.  APSR produced, based on
customized schedules and

SURF/PM reports

4.  PM reports sent out. Information
Based on the SURF

3.  SURF forms sent to ADOT TL's
and consultants. Forms

are returned and processed
by PPMS

2.  10 working days after the Scope Clarification or/and kick-off meeting the
Project team members must agree on work to be done, and a schedule reflecting this is to be given to PPMS

Must contain (1.) AND detailed activities (coding, durations, logic)

1.  10 working days AFTER the Notice to Proceed
(Or after Cost estimate is agreed on)

a draft schedule must be developed containing
21 milestones, ADOT calendar, major tasks
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PM Reports

• The Project Manager Report is distributed to the project 
managers. This is the opportunity for project managers to 
review the project data before it is reported to the public.

• Report contains modifiable and Read only fields. 
• All changes should be made in BOLD font or hand written 

in red ink.
• Headings should be changed with caution. Cost & Bid 

Date changes must be approved by the PRB.
• Heading information should be changed on the first page 

only and made in bold letters.
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PM Reports
• First Page Data Fields:

– Activity ID & Description for the project’s 21 major reported 
dates. 

– Planned Dates are the original target dates of the customized 
schedule.

– Act/Cur Sch. Dates is the current “Can Finish Date” or Actual 
Completion Date (Followed By An “A”)

– Variance Workdays is the difference between Act/Cur Sch date & 
the Planned date.

– Comments will appear on the PM report only for that activity.
– Comments to appear on the APSR are added to the comments on 

the C&S Finalize Bid Package & Clearances (CS960) activity.
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Based On 
The 
Current 
Data Date

PM / PROJ. NAME: ROBERGE      / PHX - CORDES JCT, PUMP STATION
TYPE OF WORK: SAFETY IMPROVEMENTS View Schedule
SCHEDULER: MARIA DEEB-ROBERGE 
CPS ID: TO1F DISTRICT: E ITEM NO.:
ROUTE: 17 COUNTY: MA CONSULTANT:
BMP: 199 COG: ORIGINAL PROGRAM COST: $0
LENGTH: 0.1 TRACS NO.: H602001C CURRENT PROGRAM COST: $381,000

PROGRAM FY: 04 BID ADVERTISEMENT DATE: 07/07/03

Project Milestones (Planned Dates and Variance are READ ONLY); *Planned Dates are based on early finish dates.

Activity
ID

Activity Description *Planned
Dates

Act/Cur Sch. 
Dates

Variance 
Workdays Comments

2AXPL Pre-Design/Scoping (Complete)  

40XPL Design Start 06/25/02 06/25/02A 0

40XPL1 Project Start-up/Kick-off 08/28/02 08/28/02A 0

41XES Mapping/Survey (Complete) 09/04/02 09/04/02A 0

41XPL Design Stage I (Complete)  

42XGS Geo. Test and Report (Complete)  

42XVA Value Analysis (Complete)  

46XEP Environmental Clearance (Obtained) 02/07/03 02/07/03A 0

42XPL Design Stage II (Complete)  

46XRW Right-of-Way Clearance (Obtained) 05/20/03 04/29/03A 15

43XTD Traffic Control Plans (Complete) 02/10/03 02/10/03A 0

43XPS Material Memo (Obtained)  

43XPL Design Stage III (Complete) 11/12/02 11/12/02A 0

46XUR Utility and Railroad Clearance (Obtained) 05/01/03 03/31/03A 23

44XPL Design Stage IV (Complete) 02/10/03 02/10/03A 0

45XPL Final PS&E (Complete) 05/01/03 05/05/03A -2

CS960 C&S Finalize Bid Package & Clearances 06/02/03 06/02/03 0

CS998 Bid Advertisement Package Ready 06/02/03

CS999 Bid Advertisement Date 07/07/03 07/07/03 0

6XPL Bid Award Date 08/04/03 08/04/03 0

7XPL Facilities Open to Traffic 12/02/03 12/02/03 0

Estimated Construction Duration (Workdays) 40

TOTAL FLOAT 0

Project Cost Estimates and Comments

Cost Estimates Amount ($)

Initial Estimate
Comments to appear in the APSR

Design Stage II

Design Stage III

Design Stage IV

Agreement Estimate

Bid Award Amount

Phase II of the Water Pump Safety Improvements will design safety 
improvements for the remaining 27 stations of the Phoenix area. 
Phase I has sucessfully been completed, C&S will complete project's 
BID package ready by target date. Phase II is in first stages of Cost 
Proposal negotiation and project team building.

For PPMS use only: NOTE CHANGES IN COMMENTS
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PM Reports
• Second Page Data Fields:

– Heading information is the same as page 1 and should not be 
changed on this page. 

– Activity ID & Description for activities within the -30 + 60 day 
window based upon the Data Date. 

– Planned Start is the current “Can Start Date”
– Planned Finish is the current “Can Finish Date”.
– Actual Start is the field which states or asks for an actual start date. 

Only to be filled in when the activity has started. 
– Actual Finish is the field which states or asks for an actual finish 

date. Only to be filled in when the activity has completed.
– OD is the Original Duration for the activity.
– RD is the Remaining Duration for the activity and can be updated.
– Responsibility (Resource/Org) is the Technical Lead/Resource 

responsible for updating the activity status.



55

PM / PROJ. NAME: ROBERGE      / PHX - CORDES JCT, PUMP STATION
TYPE OF WORK: SAFETY IMPROVEMENTS View Schedule
SCHEDULER: MARIA DEEB-ROBERGE 
CPS ID: TO1F DISTRICT: E ITEM NO.: 0
ROUTE: 17 COUNTY: MA CONSULTANT: 0
BMP: 199 COG: 0 ORIGINAL PROGRAM COST: $0
LENGTH: 0.1 TRACS NO.: H602001C CURRENT PROGRAM COST: $381,000

PROGRAM FY: 04 BID ADVERTISEMENT DATE: 07/07/03

DETAIL PROJECT SCHEDULE (DATA DATE +60/-30 DAYS): DATA DATE = 05/23/2003

FLOAT
Activity 

I.D. DESCRIPTION
CURRENT

START
CURRENT

FINISH
ACTUAL
START

ACTUAL
FINISH OD RD

RESPONSIBILITY
(RESOURCE / ORG)

4431RW RW Clearance process complete 04/22/03 04/29/03 04/22/03 04/29/03 7 0 Martha Harrell

46XRW Right-of-Way Clearance (Obtained) 04/29/03 04/29/03 04/29/03 04/29/03 0 0 Martha Harrell

4501PLC Final Safety Plan development: PS&E 02/11/03 05/05/03 02/11/03 05/05/03 30 0 Maria Deeb-Roberge

45XPL Final PS&E (Sealed) 03/28/03 05/05/03 03/28/03 05/05/03 25 0 Maria Deeb-Roberge

45XPLC Final PS&E Submittal 05/05/03 05/05/03 05/05/03 05/05/03 0 0 Maria Deeb-Roberge

46XEP10 Re-assessed Environmental Clearance (As 02/10/03 05/10/03 02/10/03 05/10/03 22 0 Thor Anderson

0 CS960 C&S Finalize Bid Package & Clearances 05/02/03 06/02/03 05/02/03 21 5 Steve Beasley

0 CS998 Bid Advertisement Package-Ready 06/02/03 06/02/03 0 0 Maria Deeb-Roberge
0 CS999 Bid Advertisement Date 07/07/03 07/07/03 0 0 Maria Deeb-Roberge

PROJECT ISSUES AND ACTIONS

Environmental Clearance received 2/04/2003

Purchae of new Right of Way was required at the Peoria Pump Station due to channel improvement require re-design and re-location of the drainage channel. 

R/W coordinator expects to have R/W clearance by June 30th, 2003

1/22/2003 due to task modification #1 (improvement of the drainage channel at the Peoria Pump station due to concrete desintegration at the surface due to water flow)

new R/W is required as well as a TCE . TCE is required for geotechnical investigation & blue staking to happen. (expect to be completed by 2/11/03 with geo & blue-staking)

Upgrades to include ventilation and fire detectors are not sufficient to comply with NFPA code 820 which states that if a modification is performed, then that modification 

must bring facility up to Fire code standards. Meeting with District and FireMarshall is to happen so resolution is given to the issue.

Complying with ADOT new Asbestos policy, requires that testing is performed at 22 stations & determine if at any site abaitment has to occur before construction

PROJECT HISTORY
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Project Float Time

Project Total Float Description:

• The number of days your project is
ahead or behind schedule.

Positive Float = Ahead Of Schedule

Negative Float = Behind Schedule
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Customized Projects
Total Float Time

Project Manager: (PM Name)

 The following is a list of your projects in Float Days sequence. The negative float time  may be attributed to  one of
  the following:

      1. The schedule has not been updated properly.

      2. The project is really behind schedule and may need to be reviewed and appropriate action taken.

      3. You may have to go to the PRB to get approval for additional funding or extend the Bid Advertisement Date.

 If you feel the report is in error please let us know immediately.

Begining Bid Total
CPSI Project Name Type Of Work Scheduler Rout      Mile Date Float

UV1 BULLHEAD STREETS SPOT MILL & ARFC Dean Mees    95 243.9 03/01/200 -13
UP1 JCT SR 260 & SR 87 C AMP VERDE ADD LEFT AND RIGHT URN Dean Mees    87 278.5 02/01/200 -8
HX1 NEEDLES - COURTWRIGH T 3" AC + FC Dean Mees    95 226.0 07/01/200 1
UB1 TUSAYAN STREETS RR 3" + ARFC Dean Mees    64 233.0 02/01/200 2
EG1 STONEMAN LAKE - FLAG STAFF RECST R/W FENCE Dean Mees    17 312 07/01/200 13
IC1E TUBA CITY - COAL MIN E RD ARFC OVERLAY Dean Mees   322.0 02/07/200 14
DD1 ADAMANA FRONTAGE 2" OVERLAY Dean Mees    40 303.6 05/01/200 17
HI1E SILVER CREEK - BERNA RDINO RR 3" AC + SC Dean Mees    80 379.0 01/03/200 21
IA1E LANDFILL  RD - STAND ARD  PARALLEL 2" AC + 1/2" AR-ACFC Dean Mees   318.0 11/01/200 32

Thursday, January 17, 2002 Page 1 of 1
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Total Float

• Reasons for Total Float to be negative:
1. Activities have not been correctly updated.
2. Underestimated time & resources for a specific activities.
3. Unforeseeable conditions have made the project late.
4. Corrective action needs to be taken to get back on 

schedule.
• This development process emphasizes the need for all 

updates.
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Information Development 
Process: 

Recurring 
monthly 
process

5.  APSR produced, based on
customized schedules and

SURF/PM reports

4.  PM reports sent out. Information
Based on the SURF

3.  SURF forms sent to ADOT TL's
and consultants. Forms

are returned and processed
by PPMS

2.  10 working days after the Scope Clarification or/and kick-off meeting the
Project team members must agree on work to be done, and a schedule reflecting this is to be given to PPMS

Must contain (1.) AND detailed activities (coding, durations, logic)

1.  10 working days AFTER the Notice to Proceed
(Or after Cost estimate is agreed on)

a draft schedule must be developed containing
21 milestones, ADOT calendar, major tasks
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http://www.dot.state.az.us/about/ppms/index.htm
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APSR Report

• The Active Project Status Report (APSR) contains 
schedule milestone data for each programmed project.
1. Projects Added.
2. Projects Deleted.
3. Projects Rescheduled.
4. Design Projects without Construction.
5. Projects which Failed to Advertise.
6. All Projects are sorted by Bid Ready Date.
7. Project Index sorted by Route and Milepost.
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What’s In It For Me!

• Facilitates communications.
• Tells you if you are going to finish on time.
• Provides history for planning future projects as 

well as a  background of effective corrective 
measures which have been implemented.

• It’s a learning ground for better planning and risk 
management.

• Unbiased measurement of individual and team 
performance.
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Quality /Assurance
Questions & Answers

• 1-on-1 SURF & PM training available.

– Call Sean McNabb (712-8827) to schedule a time.

• Feedback and suggestions on forms/presentation are 
welcome.
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Appendix
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Name Telephone No. 
 
Bagnall, John (602) 712-8721 
 
Baune, Roger (602) 712-8764 
 
Dayzie, Misty (602) 779-7529 
 
Deeb-Roberge, Maria (602) 712-8785 
 
Magana, Art (602) 712-7563 
 
McNabb, Sean (602) 712-8827 
 
Mees, Dean (602) 712-8716 
 
Silva, Leonel (602) 712-8657 
 
Wise, Elissa  (602) 712-8715 
 

PROGRAM & PROJECT MANAGEMENT SECTION
Schedulers

205 South 17th Avenue, Mail Drop; 620E, Room 361E
Phoenix, Arizona  85007

Fax 712-3207
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PM & SURF Calendar

June 2003
Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1 2 3 4 5 6  (BTS) 7

PM Reports Due 6/3/03 
COB

PPMS Enter 
PM Reports

Draft APSR

P3 Blackout Period
8 9 10 11 12 13 14

Final APSR SURF 
Distribution

P3 Blackout Period
15 16 17 18 19 20  (BTS) 21

SURF Spreadsheets / Consultant Schedules due 
Friday June 20  Close Of Business.

APSR Data 
Date

22 23 24 25 26 27 28
Enter SURF 
Updates

Enter SURF 
Updates

Distribute 
PM Reports

PM Reports Due 6/30/03 COB

29 30
PM Reports 
DUE COB
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PM & SURF Calendar

July 2003
Sunday Monday Tuesday Wednesday Thursday Friday Saturday

1 2 3 4  (BTS) 5
PPMS Enter 
PM Reports

Draft APSR

P3 Blackout Period
6 7 8 9 10 11 12

Final APSR

P3 Blackout Period
13 14 15 16 17 18  (BTS) 19

20 21 22 23 24 25 26
SURF 

Distribution

27 28 29 30 31
SURF Spreadsheets / Consultant Schedules due Friday         

August 1 Close Of Business.
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PM & SURF Calendar
August 2003

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1  (BTS) 2
APSR Data 

Date

3 4 5 6 7 8 9
Enter SURF 
Updates

Enter SURF 
Updates

Distribute 
PM Reports

PM Reports Due 8/11/03 COB

10 11 12 13 14 15  (BTS) 16
PM Reports 
DUE COB

Enter PM 
Reports

Draft APSR

Blackout Period - No P3 Schedule Updates
17 18 19 20 21 22 23

Final APSR SURF 
Distribution

Blackout
24 25 26 27 28 29  (BTS) 30

SURF Spreadsheets / Consultant Schedules due 
Friday August 29  Close Of Business.

APSR Data 
Date

31
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PM & SURF Calendar
September 2003

Sunday Monday Tuesday Wednesday Thursday Friday Saturday
1   Holiday 2 3 4 5 6

Enter SURF 
Updates

Enter SURF 
Updates

Distribute PM 
Reprots

PM Reports 
Due 9/9/03

7 8 9 10 11 12  (BTS) 13
PM Reports Due 9/9/03 PPMS Enter 

PM Reports
Draft APSR

Blackout Period
14 15 16 17 18 19 20

Final APSR SURF 
Distribution

Blackout Period
21 22 23 24 25 26  (BTS) 27

SURF Spreadsheets / Consultant Schedules due 
Friday September 26  Close Of Business.

APSR Data 
Date

28 29 30
Enter SURF 

Updates
Enter SURF 

Updates
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After developing your schedule 
Backup the project and e-mail it to 
ADOT Scheduling using the 
following procedure.

PPMS Receiving Procedures
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Problem: A project needs to be backed up so I can send it via email. 
How do I use SureTrak to create a back up of a project? 
 
Solution: The steps to create a back up of project using SureTrak 
Project Manager is as follows: 
 
1. Open SureTrak Project Manager. 
 
2. Select Tools, Project Utilities, Backup. SureTrak's Backup window 
will appear. 
 

 

Backup/Restore

Select:
Project Group
(.PRX File Extension)
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3. In the backup window, there are several sections that need 
attention prior to backing up the project. The first being the "From 
folder". The "From folder" is asking you to point it to the folder that 
contains the project you wish to back up. You can change the location 
by hitting the "Browse.." button. You may need to change the "Type" 
that SureTrak is looking for. Send a single file, change the type to 
"Project Groups" type project and it will create a single file for easier 
sending through email. 
 
 Project Group type projects, once backed up, will have a ".prx" 
extension. 
  
The next area that you will need to set is the "To folder". The "To 
folder" is asking you where you want SureTrak to put the backed up 
project. You can change the location by hitting the "Browse.." button.
 
4. If layouts associated with reports that the recipient will need to run, 
check the "Include shared layouts" option. 
 
5. Check the "Compress" option to reduce the total file size.  
 
6. Click "Backup". You can now attach this project to email. 
 
Note: Topic Activities are not included in the backup and will not be 
restored. ADOT Scheduling does not use Hammocks. If sending a 
schedule, please name the project using distinctive or incremental 
method. For example: TI01, TI02, AD01, AD02, etc. 
  

Backup/Restore
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Design Document Checklist


